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THIS CONTRACT is entered into in the State of California by and between the County of San Bernardino, hereinafter called 
the County, and 
Name 
             BRYAN A. STIRRAT & ASSOCIATES 
   

  
hereinafter called 

 
  CONSULTANT or CONTRACTOR 

Address 
 1360 Valley Vista Drive 

  
 

 
 Diamond Bar, CA  91765 

  
 

Phone 
 909-860-7777 

 Birth Date 
 

   

Federal ID No. or Social Security No. 
 95-4313020 

   

IT IS HEREBY AGREED AS FOLLOWS: 
(Use space below and additional bond sheets.  Set forth service to be rendered, amount to be paid, manner of payment, time for 
performance or completion, determination of satisfactory performance and cause for termination, other terms and conditions, and 
attach plans, specifications, and addenda, if any.) 
 
 
Amend Contract No. 01-683 to provide additional consultant services for construction administration for the Victorville 
Sanitary Landfill Gas Extraction System. This Amendment will increase the total Contract amount by $120,164.00.  The 
amended total Contract amount is $1,845,639.00. 
 
 
 
 
 
 

  FOR COUNTY USE ONLY 

    New  Vendor Code Dept. Contract Number 
 X   Change 
    Cancel 

BRYANAS702 SC SWM A 01-683 A-1 
  County Department Dept. Orgn. Contractor’s License No. 

  DPW – Solid Waste Management Division SWM SWM  
  County Department Contract Representative Telephone Total Contract Amount 

 Peter H. Wulfman, Division Manager 386-8703 $1,845,639.00 

Contract Type 
  Revenue  Encumbered X Unencumbered  Other:   
 
If not encumbered or revenue contract type, provide reason: The Solid Waste Management Division (SWMD) 
prefers not to encumber this contract as not encumbering this contract allows SWMD greater flexibility in the 
payment of amounts due under the contract. 

Commodity Code Contract Start Date Contract End Date Original Amount Amendment Amount 

County of San Bernardino 
 

F A S 
 

STANDARD CONTRACT 

120 6/26/01 12/31/04 $1,725,475.00 $120,164.00 

Fund Dept. Organization Appr. Obj/Rev Source GRC/PROJ/JOB No. Amount 

AMENDMENT NO. 1 EAL SWM SWM  410 4010  80R51290 $120,164.00 
           Fund Dept. Organization Appr. Obj/Rev Source GRC/PROJ/JOB No. Amount 

          
           Fund Dept. Organization Appr. Obj/Rev Source GRC/PROJ/JOB No. Amount 

          
           Project Name Estimated Payment Total by Fiscal Year 
  Consulting Services -   FY  Amount  I/D  FY  Amount  I/D  

  Various Landfill Sites in   03/04  $120,164.00  I       

  San Bernardino County              
  Contract Type 2 (c)             
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RECITALS 

 
 

a) The parties hereto entered into Contract 01-683 on June 26, 2001 for Professional Services for Various Landfill sites in 
the County of San Bernardino attached as Exhibit “1 to the original Contract. Included in this Exhibit to the Contract 
was the Victorville Landfill – Landfill Gas System project. 

 
b) The scope of work performed for construction administration services as included in Contract 01-683 will be 

supplemented by the Consultant’s Proposal submitted for the additional work needed attached hereto as Exhibit “2”.   
 
b) Total compensation for this contract will be $1,845,639.00. The total cost of the additional construction management 

shall not exceed $120,164.00. 
 
NOW THEREFORE, the parties agree as follows: 
 

 
1. The following is added to Section 3., entitled “Scope of Work”: 
 

 
The scope of work shall also include all items listed in the Consultants Proposal attached as Exhibit “2” to 
this Amendment No. 1 in addition to the scope of work referenced in the original Contract in Exhibit “1”.  The 
date by which the scope of work for the Victorville Landfill - Landfill Gas System shall be completed is 
amended to December 31, 2003. 
 
The Provisions of this Contract shall control any contrary provision or term of either of the Consultant’s 
proposals or of the County’s Request for Proposal.  

 
2. Section 5., entitled “Compensation,” is amended to read: 

 
For the work authorized under this Contract, Consultant shall be compensated for the work performed in an 
amount not to exceed $1,845,639.00. The cost of the Victorville Landfill – Landfill Gas System project will be 
increased by $120,164.00. This increases the cost of the project from a total of $195,154.00 to a total of 
$315,318.00. 
 
Consultant bears the risk that it may not be able to generate its anticipated (or any) profit in completing its 
performance of all required items of work for the specified level of compensation.  Alternatively, Consultant is 
entitled to receive the specified level of compensation notwithstanding that it is able to perform all required 
items of work with the expenditure of less labor, material or the incurrence of less expense, than anticipated 
by the parties.  In no event shall Consultant be entitled to receive compensation for any item of work 
required of Consultant under the terms of this Contract, which item of work is not performed by Consultant 
(including Consultant’s agents and subcontractors). 
 
In order to make progress payments to the Consultant, the specified compensation shall be payable as 
follows: Payment shall be made on a percent of task completed to the County’s satisfaction pursuant to 
Consultant’s Proposal attached as Exhibit “1” to the Original Contract and as Exhibit “2” hereto, less 10% 
retention. Said retention shall be payable upon completion of the project as determined by the County. 
 
Consultant’s “Cost Proposal”, attached as Exhibit “1” to the Original Contract and as Exhibit “2” hereto, sets 
out the Consultant’s estimate of the cost (including wages) of completing the project.  The Cost Proposal 
was used by the County to determine the reasonableness of the cost of Consultant’s proposal and is further 
used in making progress payments to Consultant and in making payment to Consultant in the event of the 
termination of the Contract prior to the completion of all items of work.  Consultant is not entitled to any 
additional compensation by virtue of its costs (including wages) for any item of work exceeding the cost set 
forth in its Cost Proposal, including excess costs related to delays in completion of the project. 
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Consultant shall provide County itemized monthly invoices in arrears, for services performed under the 
Contract within twenty (20) days of the end of the previous month.  The County shall make payment to 
Consultant within thirty (30) working days after receipt of invoice or the resolution of any billing dispute. 
 

 
3. Except as amended herein, all other terms and conditions of the Contract shall remain in full force and effect. 
 

 
 

IN WITNESS WHEREOF, the Board of Supervisors of the County of San Bernardino and the Contractor have each caused 
this Contract to be subscribed by its respective duly authorized officers on its respective behalf. 
   
COUNTY OF SAN BERNARDINO __BRYAN A. STIRRAT & ASSOCIATES, INC. 
 (Print or type name of corporation, company, contractor, etc.) 

  ____________________________________ By: ________________________________   
 Dennis Hansberger, Chairman, Board of Supervisors  (Authorized signature - sign in blue ink) 
 
Dated: ________________________________ Name: ___    ___Ghassan Andraos  
              (Print or type name of person signing contract) 
 
SIGNED AND CERTIFIED THAT A COPY OF THIS Title:          ________ President  
DOCUMENT HAS BEEN DELIVERED TO THE                                      (Print or Type) 
CHAIRMAN OF THE BOARD   
 Clerk of the Board of Supervisors  Dated:_________________________________ 
 of the County of San Bernardino. 

By ___________________________________ Address:_____1360 Valley Vista Drive________  
 Deputy  
 ___________ Diamond Bar, CA 91765  
 
     
 
 
 
Approved as to Legal Form   Reviewed by Contract Compliance   Presented to BOS for Signature 

       
County Counsel      Department Head 

Date    Date    Date  
 

 

Auditor/Controller -Recorder Use Only 
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